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RTO West Stage 2 
Pricing Content Group Detailed Task List 

May 31, 2001 
(DRAFT) 

 
 
 

 Work Stream / Task Description Target Date 

Task PRICING  
PRC-1Complete 1999 and 2000 Data Exchange for "Illustrative" Pricing Purposes  
PRC-2Understand Implications of Pricing Methodology  
PRC-3Develop “Illustrative” Pricing Model for Interim Filing  
PRC-4Develop “Illustrative” Sample Suspension Agreement Exhibit  
PRC-5Circulate "Illustrative" Pricing and Suspension Agreement Exhibit  
PRC-6Finalize "Illustrative" Pricing and Suspension Agreement Exhibit for Interim Filing 8/31/2001 
PRC-7Support Work on Reciprocity Agreements with RTOs (assume lead is Seams Team)  
PRC-8Work Through Initial Contract Conversions  
PRC-9Complete Negotiations of Preliminary Transfer Payments  

PRC-10Validate Compatibility of Transfer Payments/Fixed Access Charges  
PRC-11Coordinate Finalization of Transfer Payments and Allocation of FTRs  
PRC-12Negotiate/Determine? Fixed Access Charges  
PRC-13Determine Need for Further Analysis of Alternatives, Including Export Treatment  
PRC-14Support Completion of Reciprocity Agreements with RTOs  
PRC-15Calculate Estimated Initial Company Rates  
PRC-16Fully Flesh Out and Release All Details of Pricing Proposal (TOA Exh., Tariff Appendices, other)  
PRC-17Comments from Stakeholders Re Pricing Proposal  
PRC-18Filing Utilities Respond to Stakeholders Comments  
PRC-19Finalize Materials Related to Pricing for Completion Filing 12/1/2001 
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Task FACILITIES - List is currently Pricing Group's Task Target Date 

FAC-1Determine Whether any Modifications will be Made to Stage 1 Facilities Decision  
      in Light of FERC Order  

FAC-2Exchange Filing Utilities' Lists of Included Facilities  
FAC-3Notification of Issues Regarding Facilities Issues (If Any)  
FAC-4Release List of Facilities Not at Issue  
FAC-5Resolution of Any Facilities Issues & Release of Facilities List  
FAC-6Finalize List of Lines and Substation Treatment for Interim Filing 8/31/2001 
FAC-7Release Proposed Final List for Completion Filing to Stakeholders for Input  
FAC-8Comments from Stakeholders Re List of Facilities  
FAC-9Filing Utilities' Respond to Stakeholders Comments  

FAC-10Finalize List of Facilities for Completion Filing 12/1/2001 
  

 
 


